

Samanyudu TV - App Release Launch Readiness Report

This document outlines the current state of the Samanyudu TV project (encompassing the Mobile App, Admin Portal, and Public Web App) across the 8 key stages of launch readiness.

It specifies what has been [✓] **Completed** and what is [⚠] **Needed to Do**.

1. Product Quality

[✓] Completed:

- App launches and core navigation works accurately locally.
- UI handles responsive states on both the Web and the Flutter app correctly.
- Robust translations, TTS integration, and local API backend endpoints function without error.

[⚠] Needed to Do:

- Test for No major bugs or ANR issues on **physical Android hardware**.
- **Offline handling is inadequate:** The primary news feed requires a live network connection to load. Implement SQLite or local caching for offline feed resilience.

2. Performance & Monitoring

[✓] Completed:

- Basic image bounding and rendering structures are clean.

[⚠] Needed to Do:

- **Crash reporting enabled:** Install `firebase_crashlytics` package in Flutter so production crashes can be debugged.
- **Analytics tracking added:** Install `firebase_analytics` to track daily active user retention.
- Double-check app bundle size after building for release.

3. Play Store Optimization (ASO)

[✓] Completed:

- **App icon created professionally:** Basic Flutter icons generated and `assets/app_icon.jpg` is in place.

[⚠] Needed to Do: *(To be done in Google Play Console)*

- Add App title with main keywords.
- Optimize Short & Long descriptions.
- Prepare 5–8 professional screenshots.
- Create a 1024x500 Feature graphic.

4. Legal & Compliance

[✓] Completed:

- **Privacy Policy created:** Hosted natively on the website (`/privacy-policy/`).
- **Support email added:** Contact email (`samanyudu@gmail.com`) is present in the public site.
- **Terms & Conditions added:** Hosted natively at (`/terms/`).

[⚠] Needed to Do:

- **Data Safety form:** Provide clear data explanations when submitting the Google Play Data Safety form.

5. Testing Before Release

[✓] Completed:

- Features are largely verified using local chrome web preview and emulators.

[⚠] Needed to Do:

- **Release build tested:** Build an `.apk` and manually install it on Android 11, 12, 13, and 14 models.
- **Debug logs removed:** While Flutter `debugPrint` logs strip out on release builds, manual audit to ensure no sensitive API outputs remain is recommended.
- **Version code updated:** The `pubspec.yaml` is currently set to default `1.0.0+1`. Advance this prior to final building.

6. Website & SEO

[✓] Completed:

- **Website created for app:** `public_web_app` is comprehensively built.
- **Privacy Policy hosted online:** Yes, linked natively in footer.
- **Sitemap created:** `sitemap.xml` exists in the codebase.
- **Robots mapping:** `robots.txt` exists.

[⚠] Needed to Do:

- Post-deployment, submit the domain to **Google Search Console**.
- Paste your website URL directly into the Play Console developer information.

7. Distribution & Promotion

(All action items here rely on external marketing execution)

[⚠] Needed to Do:

- Prepare an App demo video.
- Submit to app listing websites (e.g. Product Hunt).
- Construct an early-adopter user feedback channel (e.g., Discord, WhatsApp group).

8. Launch Readiness

[✓] Completed:

- The codebase architecture functionally operates from end to end (Admin -> API -> App).

[⚠] Needed to Do (CRITICAL):

- **App signed with release key:** *FAILING*. `app/build.gradle.kts` still uses the "debug" key for release. You must generate a `.jks` file (Keystore) and properly implement it into your gradle configurations or you will be blocked from the App Store.
- Back up the Keystore safely. Keep the password written externally.
- Execute Internal App Sharing on Google Play.
- Launch the final App-Bundle.